

Neighbourhood Plan Report to Parish Council Meeting

15 July 2021

Steering Group Meeting 14th June –Updated the remaining policies.

Locality application completed and award for £9922 confirmed.

Work to be done between now at the next meeting:

- Rachel to write the introductory chapters of the Neighbourhood Plan ready for next meeting
- Rachel to start work on mapping
- Ross and John - complete assessment of Non-designated Heritage Assets and put location on village map
- Alyson and Rob - complete assessment of Local Green Spaces
- Alyson - put views on map and ask Peter L to take photos
- Rob - put location of flooding on map
- Alyson - feed back comments to AECOM on Design Code document

Summer:

- Rachel to draft the rest of the Neighbourhood Plan
- Emma to send Strategic Environmental Assessment screening to SNC
- SNC to also undertake Habitat Regulation Assessment screening
- Preparation for pre-submission consultation on the draft Plan. Currently scheduled for 15th and 16th September.